AHCA Florida Health Care Connections (FX)

<Deliverable #: Deliverable Name>
Module Deliverable Expectations
Document (DED)

Version: 001

Date: Month D, YYYY

Author: <Author Name>

Submitted To: <AHCA Contract Manager>







Revision History

DATE	VERSION	DESCRIPTION	AUTHOR
M/D/YYYY	001	<deliverable #:="" deliverable="" name=""> Module Deliverable Expectations Document Development Draft Version</deliverable>	Your name here
M/D/YYYY	002	<deliverable #:="" deliverable="" name=""> Module Deliverable Expectations Document Final Draft Version</deliverable>	Your name here
M/D/YYYY	100	<deliverable #:="" deliverable="" name=""> Module</deliverable>Deliverable Expectations Document DevelopmentApproved Baseline Version	Your name here

Modifications to the approved baseline version (100) of this artifact must be made in accordance with the FX Artifact Management Standards.

Quality Review History

DATE	REVIEWER	COMMENTS
M/D/YYYY		





Table of Contents

Section	1 Introduction	1
1.1	FX Program Background	1
Section	2 Module Deliverable Expectations	2
2.1	Module Deliverable Expectations Document Purpose	2
2.2	Purpose – The Deliverable Expectations Review and Acceptance Process	2
2.3	Goal and Objectives for the Deliverable Review and Acceptance	2
2.4	Number and Title for This Module DED	3
2.5	Deliverable Format	3
2.6	Contract/Task Order Requirements	3
2.7	Deliverable Objective and Scope	4
2.8	Deliverable Table of Contents (TOC)	4
2.9	Deliverable Review Timeline	4
2.10	FX Deliverable Review Team	5
2.11	Deliverable Acceptance Criteria	6
Section	3 Module DED Approval	8
	Table of Exhibits	
Exhibit 2	2-1: <contract number="" requirement="" section=""> <contract order="" task=""> Requirements</contract></contract>	4
	2-2: <deliverable #:="" deliverable="" name=""> TOC</deliverable>	
	2-3: Deliverable Review and Approval Timeline	
	2-4: FX Deliverable Review Team Roles and Responsibilities	
∟xhibit 2	2-5: Deliverable Acceptance Criteria	. /





SECTION 1 INTRODUCTION

The following sections describe the deliverable expectations agreed upon between <FX Vendor> and the Florida Agency for Health Care Administration (AHCA or Agency) for the Florida Health Care Connections (FX) Program <Deliverable #: Deliverable Name>.

1.1 FX PROGRAM BACKGROUND

The Florida Agency for Health Care Administration (AHCA or Agency) is adapting to the changing landscape of healthcare administration and increased use of the Centers for Medicare and Medicaid Services (CMS) Medicaid Information Technology Architecture (MITA) to improve the administration and operation of the Florida Medicaid Enterprise. The current Florida Medicaid Enterprise is complex; it includes services, business processes, data management and processes, technical processes within the Agency, and interconnections and touchpoints with systems necessary for administration of the Florida Medicaid program that reside outside the Agency. The future of the Florida Medicaid Enterprise integration is to allow the Agency to secure services that can interoperate and communicate without relying on a common platform or technology.

The Florida Medicaid Management Information System (FMMIS) has historically been the central system within the Florida Medicaid Enterprise; functioning as the single, integrated system for claims processing and information retrieval. As the Medicaid program has grown more complex, the systems needed to support the Florida Medicaid Enterprise have grown in number and complexity.

The Medicaid Enterprise System (MES) Procurement Project was re-named Florida Health Care Connections (FX) in the summer of 2018. FX is a multi-year transformation to modernize the current Medicaid technology using a modular approach, while simultaneously improving overall Agency functionality and building better connections to other data sources and programs.





SECTION 2 MODULE DELIVERABLE EXPECTATIONS

2.1 MODULE DELIVERABLE EXPECTATIONS DOCUMENT PURPOSE

The Module Deliverable Expectations Document (DED) is a tool used to record service requirements for a deliverable and establish clear expectations and acceptance criteria for the scope and content of a deliverable.

The Module DED will be used to achieve the following:

- Work with the Agency and FX Project Team to define the table of contents and identify the FX Deliverable Review Team for the deliverable
- Identify the proposed format
- Include a high-level description of the content for each section of the deliverable
- Define the expectations for the approach for developing the deliverable
- Identify the acceptance criteria for the entire deliverable to be used during the deliverable review and approval process
- Identify the deliverable review period based on the anticipated size and complexity of the deliverable

This will help confirm at the onset of the FX Project that all stakeholders have a clear understanding of the approach the project team will take to develop the deliverable.

Once agreement is reached on the expectations and acceptance criteria, and the Module DED is approved, work on the deliverable shall commence.

2.2 Purpose – The Deliverable Expectations Review and Acceptance Process

The purpose of the deliverable expectations review and acceptance process is to define how the development, review, and approval of the FX Project deliverables will be performed and managed. The deliverable expectations review and acceptance process identifies the steps, processes, and resources necessary to efficiently develop and effectively review and accept the project deliverable.

2.3 GOAL AND OBJECTIVES FOR THE DELIVERABLE REVIEW AND ACCEPTANCE

Goal – To minimize Agency review and FX Project Team revision times and provide an efficient and effective method for the development, review, and acceptance of FX Project deliverables. This will be accomplished by:

- **Objective #1** Identify all steps necessary to support the efficient and effective review and acceptance of project deliverables.
- Objective #2 Establish agreement as to the content and layout of the FX Project deliverable.





- Objective #3 Streamline and develop an efficient review process to minimize impact on staff workload.
- Objective #4 Establish clear roles and responsibilities throughout the process.
- Objective #5 Establish guidelines for the appropriate assignment of roles.
- Objective #6 Establish a standard format for review comments.
- **Objective #7** Provide for timely deliverable acceptance (i.e., within pre-determined timeframes).
- Objective #8 Provide timely, accurate, and complete comments.
- Objective #9 Establish a collaborative working relationship between project teams during development to facilitate deliverable quality and accuracy with the first submission.

2.4 NUMBER AND TITLE FOR THIS MODULE DED

The <Deliverable #: Deliverable Name> is the deliverable defined by this Module DED. This deliverable provides the required components of the <Deliverable #: Deliverable Name> as deemed necessary to accomplish the scope of services as defined in the contract.

2.5 DELIVERABLE FORMAT

The draft and final versions of the <Deliverable #: Deliverable Name> and any supporting files will be developed in accordance with (1) the FX Artifact Management Standards (AMS) (located at: FX Hub > Standards & Plans > Category: EPMO); and (2) using established FX Program Templates (located at: FX Hub > Templates) and Microsoft Office Suite (e.g., Word, Excel, and Visio) compatible with FX Office 365 standards, and delivered electronically. <Note: Any deviation from using FX Program Templates or if an additional format is deemed necessary to complete a deliverable, requires justification for and Agency approval.>

2.6 CONTRACT/TASK ORDER REQUIREMENTS

The requirements for this <Deliverable #: Deliverable Name> are established in <contract and/or task order number> as follows:

Exhibit 2-1: <Contract Section / Requirement Number> <Contract/Task Order> Requirements includes the requirements or contract clauses that define the contractual obligation to create the deliverable.

<fx name="" vendor=""> < CONTRACT OR TASK ORDER ###></fx>	CONTRACT SECTION / REQUIREMENT NUMBER
<cite a="" clause="" contract="" create="" deliverable.="" from="" obligation="" or="" order="" requirement="" task="" that="" the="" to="" validates=""></cite>	<the <contract="" associated="" section=""> or <requirement Number> that denotes the mentioned contractual obligation.></requirement </the>
<cite a="" clause="" contract="" create="" deliverable.="" from="" obligation="" or="" order="" requirement="" task="" that="" the="" to="" validates=""></cite>	<the <contract="" associated="" section=""> or <requirement Number> that denotes the mentioned contractual obligation.></requirement </the>





<pre><fx name="" vendor=""> <contract ###="" or="" order="" task=""></contract></fx></pre>	CONTRACT SECTION / REQUIREMENT NUMBER
<cite a="" clause="" contract="" from="" or="" or<="" requirement="" td="" the=""><td><the <contract="" associated="" section=""> or <requirement< p=""></requirement<></the></td></cite>	<the <contract="" associated="" section=""> or <requirement< p=""></requirement<></the>
task order that validates the obligation to create the	Number> that denotes the mentioned contractual
deliverable.>	obligation.>

Exhibit 2-1: <Contract Section / Requirement Number> <Contract/Task Order> Requirements

Note: Since the traceability between requirements and deliverables are maintained in FX Jira, the solution requirements are not included in the deliverable. An extract* of the requirements, which relate to the content of the deliverable, shall be pulled from FX Jira and provided as an appendix. The traceability between requirements and deliverables are maintained in FX Jira.

*Required extract fields: Project, Key, Requirement ID, Summary, Issue Type, Requirement Description, How the requirement was met, Requirement Elaboration, Status, Resolution, and Requirement Type.

2.7 DELIVERABLE OBJECTIVE AND SCOPE

<This section is for establishing objective and scope of the deliverable.>

2.8 DELIVERABLE TABLE OF CONTENTS (TOC)

Exhibit 2-2: <Deliverable #: Deliverable Name> TOC below describes the TOC for the <Deliverable #: Deliverable Name>. This section of the Module DED is used to establish the scope and planned content of the deliverable.

No.	Section Title	SECTION DESCRIPTION
1	Section 1 Title	Section 1 description with enough detail to describe to the reader what to expect in the section while meeting any specific requirements outlined in the scope of services for this deliverable.
2	Section 2 Title	Same guidance as above.
n	Section n Title	Same guidance as above.

Exhibit 2-2: <Deliverable #: Deliverable Name> TOC

2.9 DELIVERABLE REVIEW TIMELINE

Exhibit 2-3: Deliverable Review and Approval Timeline below represents the planned deliverable review and acceptance timeline for the <Deliverable #: Deliverable Name>. The deliverable review and approval activities will be executed according to the schedule outlined in the baselined project schedule. Task durations in the table below represent the time allotted (in business days) to complete the tasks.





DELIVERABLE SUBMISSION PROCESS	TASK DURATION
AHCA Contract Manager conducts deliverable receipt criteria review of <deliverable #:="" deliverable="" name="">. If the deliverable meets minimum quality criteria, the AHCA Contract Manager submits to the FX Deliverable Review Team Lead, FX Deliverable Review Team, and the FX IV&V Project Team</deliverable>	1 day
FX Deliverable Review Team Conducts Review of <deliverable #:="" deliverable="" name=""></deliverable>	x days
<fx vendor=""> remediates issues from FX Deliverable Review Team of <deliverable #:="" deliverable="" name=""></deliverable></fx>	x days
AHCA Contract Manager conducts deliverable receipt criteria review of <deliverable #:="" deliverable="" name="">. If the deliverable meets minimum quality criteria, the AHCA Contract Manager submits to the FX Deliverable Review Team Lead, FX Deliverable Review Team, and the FX IV&V Project Team</deliverable>	1 day
Final draft review and approval of <deliverable #:="" deliverable="" name=""></deliverable>	x days

Exhibit 2-3: Deliverable Review and Approval Timeline

2.10 FX DELIVERABLE REVIEW TEAM

Once a deliverable has been submitted from the <FX Vendor> to the AHCA Contract Manager, the AHCA Contract Manager will determine if the <Deliverable #: Deliverable Name> meets its contractual requirements and minimum quality criteria. The AHCA Contract Manager will submit the receipt accepted <Deliverable #: Deliverable Name> to the FX Deliverable Review Team Lead, the FX Deliverable Review Team, and the FX IV&V Project Team for their review.

The FX Deliverable Review Team Lead or designee will:

- Coordinate the review and approval of the deliverable
- Be responsible for supporting definition of expectations and acceptance criteria
- Coordinate the FX Project Team members who will support the FX review and remediation process, as well as make assignment to conduct Quality Control (QC) activities

Exhibit 2-4: FX Deliverable Review Team Roles and Responsibilities below defines the FX Deliverable Review Team for the FX Project deliverable review and acceptance process for the <Deliverable #: Deliverable Name>.

The FX Deliverable Review Team will consist of the following Agency and FX Vendor staff:





TEAM MEMBER	FX DELIVERABLE REVIEW TEAM ROLE	RESPONSIBILITY
MEMBER	NOLL	The FX Deliverable Review Team Lead is responsible for facilitating proper communication among deliverable stakeholders and ensuring stakeholder questions are addressed as they conduct their reviews.
F		The FX Deliverable Review Team Lead is also responsible for maintaining and adhering to the deliverable review timeline and task durations through coordination with the AHCA Contract Manager.
<first each="" last="" lead="" name="" of=""></first>	FX Deliverable Review Team Lead or designee	The FX Deliverable Review Team Lead is responsible for coordinating process activities and ensuring the FX Deliverable Review Team follows the processes described in this document.
		The FX Deliverable Review Team Lead will work with the AHCA Contract Manager and the FX Deliverable Review Team to help ensure the details of the requirements are correct and address any issues with conflicting comments from the FX Deliverable Review Team. The FX Deliverable Review Team Lead shall resolve any conflicting comments.
<first (ahca="" each="" last="" name="" name)="" of="" or="" reviewer="" vendor=""></first>	FX Deliverable Review Team	These individuals are qualified to review the <deliverable #:="" deliverable="" name=""> content based on their subject matter expertise, and their understanding of the FX Project objectives. These individuals must also review the <deliverable #:="" deliverable="" name=""> for correctness, completeness, and appropriate level of detail and ensure the <deliverable #:="" deliverable="" name=""> adheres to the Module DED. QC activities (e.g., spelling, grammar, and format) for the <deliverable #:="" deliverable="" name=""> will be</deliverable></deliverable></deliverable></deliverable>
1)/(2)////amadam	EV IV/0V/ Drain at Tooms	assigned by the FX Deliverable Review Team Lead.
IV&V Vendor (TBD) <do not<br="">list names></do>	FX IV&V Project Team	These individuals are tasked with providing an objective, neutral, and independent assessment of the <deliverable #:="" deliverable="" name="">. These individuals are qualified to review the content of the deliverable based on their subject matter expertise, and their understanding of the FX Project objectives. These individuals must review the deliverable for correctness, completeness, and appropriate level of detail and ensure the <deliverable #:="" deliverable="" name=""> adheres to the Module DED.</deliverable></deliverable>

Exhibit 2-4: FX Deliverable Review Team Roles and Responsibilities

2.11 DELIVERABLE ACCEPTANCE CRITERIA

The FX Deliverable Review Team Lead and AHCA Contract Manager will accept the <Deliverable #: Deliverable Name> deliverable upon confirmation of the acceptance criteria documented below in **Exhibit 2-5: Deliverable Acceptance Criteria**.





DELIVERABLE No.	DELIVERABLE NAME	ACCEPTANCE CRITERIA
<deliverable Unique ID (e.g., T-7)></deliverable 	<deliverable name=""></deliverable>	 The <deliverable #:="" deliverable="" name=""> meets the Agency's requirements for timeliness, meaning the deliverable is completed and submitted by the required due date.</deliverable>
		 The <deliverable #:="" deliverable="" name=""> contains the sections and content as described in the Table of Contents (Exhibit 2-2) above and meets the Agency's requirement for completeness.</deliverable>
		 Any revisions requested by the Agency from the review of the initial draft of the deliverable have been incorporated into the final version of the deliverable.
		[Add additional acceptance criteria for the deliverable or remove this line prior to submission.]

Exhibit 2-5: Deliverable Acceptance Criteria





SECTION 3 MODULE DED APPROVAL

The AHCA Contract Manager accepts the Module DED for the <Deliverable #: Deliverable Name> deliverable with their dated email sent to the <FX Vendor>. An approval email will be provided for the Module DED, and the email sent date is the date of the approval.

The approval email will contain the following details:

- **Subject**: <Deliverable #: Deliverable Name> Module DED Approved
- **Email Body**: The <Deliverable #: Deliverable Name> Module DED is approved by the Agency for Health Care Administration.